COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/05/2008

ESTIMATE SUMMARY 15:26:13
CONTID: C16814 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16814-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 40 WORK DAYS
I-70B AT PEACHTREE CENTER PERCENT TIME: 47.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 070A-005
I-70B AT PEACHTREE CENTER
NAME OF ROAD: 0708B
PROJECT COUNTIES: MESA
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 10/06/2008
6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/17/2008 DATE WORK BEGAN  10/06/2008
DATE AWARDED 07/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/01/2008 DATE ACCEPTED
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 10/06/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 546,958.84 PARTICIPATING $ 393,523.51 $ 393,523.51
AWARD PROJECT AMT:  § 452,029.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 71.95% TOTAL EARNINGS 393,523.51 393,523.51
FUNDS AVAILABLE: $ 153,435.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 393,523.51 393,523.51
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,780.44 -6,780.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 386,743.07 386,743.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 386,743.07 386,743.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 386,743.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT: SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  REMOVAL OF DELINEATOR 1.000 0.000
EACH 1.000 21.20
21.20000 1.000 21.20
0010 202-00195  REMOVAL OF MEDIAN COVER 307.790 0.000
sY 307.790 10,440.24
33.92000 307.790 10,440.24
0015 202-00203  REMOVAL OF CURB AND GUTTER 550.000 0.000
LF 528.450 3,921.10
7.42000 528.450 3,921.10
0020 202-00810  REMOVAL OF GROUND SIGN 6.000 0.000
EACH 6.000 318.00
53.00000 6.000 318.00
0025 202-00821  REMOVAL OF SIGN PANEL 8.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0030 202-05026  SAWING ASPHALT MATERIAL (6 INCH) 900.000 0.000
LF 842.000 4,462.60
5.30000 842.000 4,462.60
0035 203-01597  *POTHOLING 11.000 0.000
HOUR 11.000 2,076.36
188.76000 11.000 2,076.36
0040 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 672.10
672.10000 1.000 672.10
0045 210-04050  ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
212.00000 0.000 0.00
0050 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 40.240 6,398.16
159.00000 40.240 6,398.16
0055 503-00018  DRILLED CAISSON (18 INCH) 4.000 0.000
LF 4.000 504.40

126.10000 4.000 504.40
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT: SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00036 *DRILLED CAISSON (36 INCH) 13.000 0.000
LF 13.000 5,798.00
446.00000 13.000 5,798.00
0065 503-00042 *DRILLED CAISSON (42 INCH) 34.500 0.000
LF 34.000 17,350.20
510.30000 34.000 17,350.20
0070 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0075 608-00010 CONCRETE CURB RAMP 364.000 0.000
SY 43.160 6,896.97
159.80000 43.160 6,896.97
0080 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 710.000 0.000
LF 688.000 16,408.80
23.85000 688.000 16,408.80
0085 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,833.010 0.000
SF 3,833.010 44,271.27
11.55000 3,833.010 44,271.27
0090 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 1,450.000 0.000
SF 187.670 1,353.10
7.21000 187.670 1,353.10
0095 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 21.000 0.000
EACH 21.000 779.10
37.10000 21.000 779.10
0100 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 652.330 0.000
LF 652.330 7,645.31
11.72000 652.330 7,645.31
0105 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 530.000 0.000
LF 428.000 7,977.92
18.64000 428.000 7,977.92
0110 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,446.340 0.000
LF 1,446.340 11,050.04

7.64000 1,446.340 11,050.04
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT: SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-10000 *WIRING 1.000 0.000
LS 1.000 6,020.00
6,020.00000 1.000 6,020.00
0120 614-00011 SIGN PANEL (CLASS I) 84.500 0.000
SF 84.500 1,791.40
21.20000 84.500 1,791.40
0125 614-00012 SIGN PANEL (CLASS ITI) 114.500 0.000
SF 114.500 3,034.25
26.50000 114.500 3,034.25
0130 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 7.000 0.000
EACH 4.000 572.40
143.10000 4.000 572.40
0135 614-01578 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 6.000 0.000
EACH 6.000 2,416.80
402.80000 6.000 2,416.80
0140 614-70118 PEDESTRIAN SIGNAL FACE (18) 4.000 0.000
EACH 4.000 2,473.76
618.44000 4.000 2,473.76
0145 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 16.000 0.000
EACH 16.000 11,250.24
703.14000 16.000 11,250.24
0150 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 16,918.00
16,918.00000 1.000 16,918.00
0155 614-72860 PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 4.000 485.80
121.45000 4.000 485.80
0160 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 3,464.00
3,464.00000 1.000 3,464.00
0165 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 25,120.00

6,280.00000 4.000 25,120.00
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT : SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 1.000 15,414.00
15,414.00000 1.000 15,414.00
0175 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 1.000 24,074.00
24,074.00000 1.000 24,074.00
0180 614-81250 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 0.000
EACH 1.000 29,677.00
29,677.00000 1.000 29,677.00
0185 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 1.000 891.00
891.00000 1.000 891.00
0190 614-86245 CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 1,616.00
1,616.00000 1.000 1,616.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.500 2,284.50
4,569.00000 0.500 2,284.50
0200 626-00000 *MOBILIZATION 1.000 0.000
L S 0.841 40,380.62
48,015.00000 0.841 40,380.62
0205 627-00005 *EPOXY PAVEMENT MARKING 12.000 0.000
GAL 12.000 1,399.20
116.60000 12.000 1,399.20
0210 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 315.000 0.000
(WORD-SYMBOL)
SF 254.500 3,507.01
13.78000 254.500 3,507.01
0215 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 624.580 0.000
LINE)
SF 624.580 5,958.49
9.54000 624.580 5,958.49
0220 630-00000 FLAGGING 640.000 0.000
HOUR 302.750 7,284.17
24.06000 302.750 7,284.17
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT: SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 11.000 466.40
42.40000 11.000 466.40
0230 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 19.000 9,063.00
477.00000 19.000 9,063.00
0235 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 12.600 200.34
15.90000 12.600 200.34
0240 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000
EACH 65.700 1,044.63
15.90000 65.700 1,044.63
0245 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.800 5,724.00
3,180.00000 1.800 5,724.00
0250 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.800 2,862.00
1,590.00000 1.800 2,862.00
0255 630-80360 DRUM CHANNELIZING DEVICE 55.000 0.000
EACH 49.500 1,049.40
21.20000 49.500 1,049.40
0260 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 0.000
EACH 9.000 190.80
21.20000 9.000 190.80
0265 630-80380 TRAFFIC CONE 200.000 0.000
EACH 180.000 954.00
5.30000 180.000 954.00
0270 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.800 9,540.00
5,300.00000 1.800 9,540.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16814-BID ESTIMATE RUN 11/05/2008
PROJECT: SHE 070A-005 ESTIMATE NO: 0001 15:26:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70016 F/A FUEL COST ADJUSTMENT 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDITONAL PER DIEM FOR 1.000 0.000
ADDED WORK
LS 1.000 3,557.81
3,557.81000 1.000 3,557.81
0310 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 168.000 0.000
LF 168.000 2,106.72
12.54000 168.000 2,106.72
0315 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 4.000 1,616.00
404.00000 4.000 1,616.00
0320 900-00006 ADDED ITEM (DOLLAR)/ CURB RAMP COST ADJUSTMENT 413.900 0.000
DOL 413.900 413.90
1.00000 413.900 413.90
0325 208-00002 EROSION LOG (12 INCH) 60.000 0.000
LF 60.000 357.00
5.95000 60.000 357.00
CAT 0200 CURRENT AMT $ 546,958.84 $ 393,523.51% 393,523.51

PROJECT TOTAL CURRENT AMT $ 546,958.84 $ 393,523.51 % 393,523.51



